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June 17, 2010

Key Documents/Issues List Review

An updated key documents list was provided. RL noted that Ecology has committed to provide
comments by next Tuesday, June 22, 20 10, on the 1 00-N highlighted documents on the list.
Ecology stated that delivery of the comments on the proposed plan and the sampling analysis
plan may slip a week. The proposed plan associated with the 1 00-N interim ROD amendment
was finalized yesterday. Ecology reiterated that the original request was to provide a list of all
documents that would need regulator review, and it is not intended to hold any agency to a
deadline. Ecology stated that the key documents list has been helpful as a planning basis for
applying resources.

Ecology noted that the regulatory lead for 200-S W-2 burial grounds is Deborah Singleton.
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June 17, 2010

Intera2ency Manajement Integration Team

Place: EPA Conference Room, 3 09 Bradley Boulevard, Suite 115, Richland, WA
Time: 11:00 am -11:10 am
Chairperson: Rod Lobos

Agenda

11:00 am Key Documents/Issues List Review

11: 10 am Adjourn JAMIT meeting



River Corridor & Central Plateau Decision Documents
June 17, 20i0

Grouping Document Milestone-Title Milettone II Date Reg Reuiouw Start Reg Review F.iih DOE Load Cotractor Lead Regulator Regulatory toad Comments/Issues

Central Plateau Inner Area
2O0 East Inner Area/Pipelites Pipeline RI/ES Work Plan Submit revised RCRA Facility Incnstigation/Cori-ecice M-01-90 6/30/2011 7//01R3/01Doug Hildebrand Greg Dotlin/PRC Ecology Nina Menand

RI/PS Work Plan Submit a RCRA Facility finvestigation/Correciye Measures M-015-92A 12/31/2012 1/1/2013 3/1/2013 Doug Hildebrand Mike Hickey/PAC Ecology
RS(s(/PP(s) Submit Correctine Measures Study & Feasibility Study M-015-92D 6/30/2014 7/1/2014 8/13/2014 Doug Hildobrand Mike Hickey/PAC Ecology
Record ot Decision S/29/2015  7/13/2015 Doug Hildobrand Mike Hickey/FAC Craig Cameron

2DO West Inter Anna RI/PS Work Plan Submit a Remedial Inuestigation/Feasibility Study Report M-01-91A 12/31/2011 1/2/2013/202AlnToos Mike Hickey/FAC EPA Craig Camneror
FS/PP Submit Feasibility Study report and Proposed Flar for the M-015-91B 6/30/2013 7/3/2013 8/15/2013 Arlene Torsoso Mike Hickey/PSC EPA Craig Cameron
Record ot Decision 6/2/2014 7/1S/2O14 Arlene Tortoso Mike Hickey/PRC Craig Camenon

2-Area 200- PW-1/3/6 FS Oct 2010 (no milestone) 7/30/10 (Draft C) Arlene Tortoso Kathy Davis/PRC EPA Emy Lail.
101312010(Rev0)

200 CW-S FS Sept 2010 (no milestone) 9/28/10 (Draft C) Greg Sito Kathy Davis/PRC EPA Craig Cameron
12/15/10 (RnD

200-PW-1/3/6 & 200-CW-5 combined PP Oct 2010 (no milestone) 11/12/10 (Draft A) Arlene Tortoso Kathy Dacis/PRC EPA Emy taija/Craig Cameron
3/11/10 (RevnD)

200-SW-2 (Boriel Grounds) RI/PS Work Plan Submit recited RCRS Facility lrnstigation/Cotrectine M-015-93A 02/31/2011 1/2/2012 3/1/2012 Doug Hildebtand Greg Berlin/PAC Ecology Nina Menard
RI/PS/PP Submit RCR Facility Investigation/Correctine Mnatures M-015-93B 12/31/2016 1/2/2017 2/14/2017 Doug Rildebrand Greg Berlin/PRC Ecology Nina Menard
Record ot Decision 11/30/2007 1/12/201t Doug Hildebrand Greg Berlir/PRC Ecology Nina Menard

Canyons K associated waste sites B Plat RI/PS work plan Submit Remedial Investigation/Feasibility Study Work Plan M-085-10A 12/31/2011 1/2/2012 3/1/2012 Naomi Bland Marty Doornbos/PRC Ecology Rick Bond
B Plant RI/PS and PP No milestone 7/31/2014 5/12/2014 Naomi Bland Marty Doonnbes/PRC Ecology Rick Bond
B Plant Record ot Decision 6/30/2015 8/12/2015 Naomi Bland Marty DeornoR C Ecology Rick Deo
PORES RI/PS work plat Submit Remedial Investigation/Featibility Study Wonk Plan M-085-20A 9/30/2015 10/1/12015 12/1/2015 Frank Roddy Marty Doorbs/R Ecology Rick Dond
PURER RI/PS and PP No milestone 5/1/2018 6/13/2018 Feank Ruddy Marty Doornbos/PRC Ecology Rick Rend
PORED Record oR Decision 3/25/2019 5/13/2019 Frank Ruddy Marty Duorobos/OC Ecology Rick Rend
REDOX RI/PS work elan Submit Remedial Investigation/Feasibility Study Wonk Plan M-085-30A 12/31/2017 1/1/12018 3/1/2ODD Naomi Bland Marty DoornbosPRC EPA Rick Rend
RE OA RI/PS and PP No milestone 7/30/2020 9/11/2020 Naomi Bland Marty DoennbosPRC EPA Rick Rend
REDOD Record of Decision 6/29/2021 8/11/2021 Naomi Bland Marty Doornbet/PRC Ecology Rick Rend
FORd Tunnel Regulatory Strategy Spring 2011 (no milestone) Frank Ruddy Marty Donbos/PAC Ecology Rick Rend

Deep Vadose Done RI/PS Work Plan Submit RCRA Facility Innestigation/Ceirectine Measures MO-01511A 9/30/2012 John Moron Curt Witteich/PAC Ecology
PS/PP Submit Correctice Measures Study & Feanibility Study M-0DS-liDB N/3D/DUDS lohn Morse Curt Wittreich/PRC Ecology
Sample Analysis Plan
Record ot Decision lohn Morse Curt Wiltrech/PBC Ecology

Risk Assessment Central Plateau Inen Area Risk Atsenssment Jim Hanen Alaa Aly/FRC EPN/Ecology Beth Rochette
TSDs Closure Plan tot the Intone Storage and Treatment Facility (276-S-141/142) 050 Unit Submit Revised Clcsure Plan to soport TSD Closure ot the M-037-01 12/31/2010 12/31/Doll 4/1/2011 Kevin teary Ecology Nina Menaid

Closone Plans ton 207-A Sovth Retention Basin, 216-A-29 Ditch, 216-A-37-1 Crib, and 216-SBy6 Trendt Submit Revised Closure Plan to soport TSD closure fos huve M-037-02 6/30/2014 5/16/2014 8/152014 Doug Hildebrand Ecology
Central Plateau Outen Area

Outer Area Central Plateau Outer Area PS/PP Submit a revised Feasibility Study Report end revised M-015-38B 4/30/ODD 5/1/12012 6/13/2012 Greg Sinton Ron BrenkePRC EPA [aura Duelow
Central Plateau Outer Area Record et Decision 8/27/2013 3/29/2013 5/13/2013 Dreg Sinton Ron BreneRC EPA [aura Buelow

Risk Assessment Central Plateau Outer Area Risk Assessment dim Hansen Alat Aly/PRC EPA/Ecology [aura Duelow
TSDs Closure Plan tor 21G-B-3 Main Pond and 216-510 Pond and Ditch Submit Revised Closvre M-037-03 4/30/2012 3/16/2012 6/15/2012 Greg Sintor Ecology
NRDWL/SWL Closure Plan Kevi Leary Ron BtunkrC Ecology

EA
Central Plateau

Groundwater 2DO West Groundwater combined RI/PS/PP Submit a 200-UP-i Remedial Investigation and Feasibility MO01S-i7A 9/30/2010 10/1/12000 11/15/2010 Naomi Dland Curt Wistreich EPA Laila Emerald
DOD East Groundwater combined PS/PP Submit a 200-BP-5 and 200-PO-1 00 Feasibility Study M-015-21A 12/31/2012 10/1/12011 11/15/2011 John Morse Curt Wistreich E cology Nina Menard
200-BPS5 RI Report 12/15/2010 1/30/2010 John Morse Curt Witireich Ecology Nina Menard
200-BPS5 Treatabilisy-Test Report Submit Treatbility Test Plan Mi1-82 12/31/2010 10/1/12010 11/15/2010 tohn Morse Curt Wistreich Ecology Nina Menard
200-PO-1 RI Report 6/14/2010 7/30/2010 loht Monte Curt Wistreich Ecology Nina Menard

Riven Corridor
D00 B/C Area RI/PS Reports and Proposed Plan Submit RI/FS Report end PP ton DO0OR/C M-015-6-TOI 11/30/2011 11/30/2011 1/31/2012 Gneg Sinsen Nathan Dswles/PRC EPA taste Ruelow

Remedial Resign / Remedial Action Work Plans 11/30/2012 TRO Gneg Sintun Nathan Rowles/PRC EPA tauna Bonlow
Record ot Decision TED Gneg Sinton Nathan Bowles/PRC EPA tauntr Bunlow

1000D & H Areas RI/PS Work Plan Submit RI/PS Work Pler ton HIR 1/2/3 and DR 1/2 M 015-69 5/31/2009 Jim Hanson Fred Binboshnimer/PRC Ecology Nina Menard
Remedial Design/Remedjal Action Work Plan Remedial Design/Remedial Action Work Plan ton the 100- 7/21/2010 8/21/2010 dim Flatten Fred Biebesheimer/PRC Ecology Nina Menard
100- HR-3 In tngrated Gro u ndwater SAP DOE/Rt-2009-57, 100-HR-3 Intngrated Groundwater 7/21/2010 8/21/2010 dim Hanson Fred Biebesheimer/PRC Ecology Nina Menad
DOD-D In sitv ioremediation Dreatability Test Plan DOE/Rt-2010-EDS, Submit 100-0 In situ Rionemediation MO01S-1S 8/30/2010 7/1/12010 8/1/2010 dim Hanson Fred Bienesheime/PRC Ecology Niaw Menanrd
100-0 In situ ieediatien TIP Dnilling SAP 7/1/12010 8/1/12010 dim Hanson Fred Biebesheime/PRC Ecology Nina Menand

10096-3 Interim Action Waste Management Plan 7/30/2010 8/30/2010 dim Hanson Feed BiebesheimrRC Ecology Nine Menard Rewrite to address RR-3 only; resin oh anges; and well list

updates
loc-Etchange System Pretreasmert Treatability Test Plan 10/30/2010 11/30/2010 dim Hanson Fred Riebesheimnr/PRC Ecology Nina Menard TFF foee naluating teoheologies to preteat infaunt P&T

streams and prevnt biofeyling
100-D North Plume Chromium Source Investigation 8/1/2010 9/1/2010 dim Hanson Fred RinbesheimerPR Ecology Nina Menard
RI/Fy Reports and Proposed Plan Submit FS & PP for HR 1/2/3 and DR 1/2 M-1715-70-TOD 7/30/2011 dim Hanson Fred Siebesheimer/PRC Ecology Nina Menard
Remedial Design / Remedial Action Wonk Plans 7/30/2012 dim Hanson Fred Binbesheimer/PRC Ecology Nina Menard
Record ot Deciin dim Hanson Fred Biebeshnimnn/PRC Ecology Nina Menard
Remedial Design / Remedial Action Work Plant 11/30/ODD TED Mike Toumpson Nathan Bowles/PRC EPA Chris Ousansti
Record ot Decision TED Mike Tomno Nathan Rowles/PRC EPA Chris Goastti

1006K Anna RI/Fl Work Plan Submit RI/PS Work Plan tor 100 KR M-015-65 5/31/2009 dim Hansnn Art Lne/PRC Source - Rod Lobes/EPA
RI/PS Reports end Proposed Plan Submit RI/PS Report and PP ton 100 KR MO-156-T01 7/3D/DODD dim Hansen Art Lee/PRC GW - Chris Gusa..sti
Remedial Design / Remedial Action Work Plans 7/31/2012 Jim Hanson ASt Lee/PRC Chrome - [aura Ruelow/EPA
Record ot Decision dim Hanson Art tee/PRC
Treatability Test Plan SubmitTUP ton K West Biinthration MU-i511 8/30/2010

100ON Area RI/PS Work Plan Submit RI/FS Work Plan for NR 1/2 M~-1 6 12/31/2009 (Draft A) 4/22/2010 (Oralt B) 6/21/2010 (DraftS)l Mike Thompson Nathar Bowles/PRC Ecology Alicia Boyd Ecology requested 3D-day extension of Draft B review
period. Delays it appeovals may impact overall schedule
tor Ried investigations asd subsequent eports (el/PS,
etc.).RI/PS SAP 4/22/2000 (Dialt B) 6/21/2010O(Draft B) MikeThompson Nathan Rowles/PRC Ecology Alicia Boyd Ecology equested 98-day exfension of Draft B review

peeled Delays in approvals may impart overall schedle
for Ried investigatios and subsequent neports (RI/PS,
etc.).

RI/PS Reports and Proposed Plan Sumbit PS/PP ten BR 1/2 M-015-62-TOI 12/31/2011 12/31/2011 2/1/2012 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Delays in approvals of pece ding RI/PS Wotk Plan
Addendum and SAP may impact overall schedule fee R
hield investigations and RI/PS & PP.

Remedial Design / Remedial Action Wonk Plant CR0 Mike Thompson Nathan Dowles/PRC Ecology Alicia Boyd
Record ot Decision CR0 Mike Thompson Nathan Rowles/PRC Ecology Alicia Boyd
Proposed Plan ton Interim Action ROD Amendment Submit PP for Interim ROD Amendment M-016-14B 12/31/2009 5/7/2010 (Draft B 5/21/2010 (Draft B Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd Porsuing aggressive schedale to have IROD amendment

Legal) tegal) issued by end of FY10Interim Action Record of Decision Amendment 6/29/2010 7/14/2010 Mike Thompson Nathan Bowles/PRC Ecology Alica Boyd Pursuitg aggressive scheduleso hace IROD amendment
issued by end of P0

Remedial Design / Remedial Acfion Work Plan ton Interim Action Record of Decision Amendment Submit RD/RA WE within A months of of the IROD M-015-6O TED LB months after IROD Amnend. TED Mike Thompson Nathan Rowles/PRC Ecology Alicia Boyd
Amendment

100-NR-2 Rattler Expansion Tinatahility Test Plan (Design Optimization Study) 5/7/2010 6/7/2010 Mike Thompson Nathan Rowles/PRC Ecology Alicia Boyd
100-NR-2 Ins Injection 300 Rem onstratier Treatability Test Plan 8/30/2010 92/00Mike Thompson Nathan Bowlns/PRC -- Ecology Alicia Boyd
104-NR-7 Phytoeetracslot Hot Test Treataility Test Plan 8/27/2010 9/27/2010 Mike Thompson Nathan Bowles/PRC Ecology Alicia Boyd
100-N Artea Integrated Gtoundwater Sampling and Analysis Plan 6/4/2010 71/00Mike Thompson Nathan Bewlns/PRC Ecology Alicia Royd
100-NR-2 River Pirewater Sampling and Analysis Plan 6/15/2010 7/30/2010 Mike Thompson Nathan Bowles/PRC Enology Alici Royd

300 Area RI/PS Reports and Proposed Plan Submit RI/PS Report and PP fun 300 Pp 2/5 M-D1S-72-TDO 12/31/2011 12/31/2011 3/23/2012 Mike Thompson Mark Kemnnr/PRC EPA tarry Cadbon;
Remedial Design / Remedial Action Work Plans 12/31/2012 TRD MikeThompson Mark Kemner/PRC EPA tarry Oadbois
Record of Decision TSP Mike Thompson Mark Kemnnr/PRC EPA tarry Eadrth-

Risk Assessment Rivet Corridor Baseline Risk Assessment 10/30/2010 John Sandu deft teich/WCH EPA [aura Rueluw
Remedial Investigation fur Hanford Site Releases into the Columbia Riven (Risk Assessment) 9/3D/Doll John Sands WC9 EPA Laura Suelew

Note: Schednlns will be finalized when the Tentative Agreement finishes public review


